

Douglas College

Module Code:

CSIS 4495 – 071

Module Title:

Progress Report 5

Year & Semester:

2025 Fall

Alternative Industries: Weather Driver

Student ID Student Name

300391004 Chetan Kaur

Instructor: Bambang, Sarif

Due Date: Nov 22nd, 2025

Work Logs

Chetan Kaur

Date	Hours	Description
Nov 9, 2025	2	Planned the UI structure for the Edit Profile screen, finalized component hierarchy, input fields, and designed responsive layouts following the brand theme.
Nov 10, 2025	2	Implemented base UI components for Edit Profile including text inputs, buttons, and form validation placeholders. Tested rendering across screen sizes.
Nov 11, 2025	1.5	Synced feature branch with main branch updates, resolved authentication and reusable component merge conflicts, verified build stability.
Nov 12, 2025	3	Developed full input handling and validation for Edit Profile UI, integrated state management, and conducted functional testing.
Nov 13, 2025	1	Synced with latest Google Sign-In updates, ensured UI compatibility and functionality, adjusted dependencies.
Nov 14, 2025	2	Enhanced user experience with loading indicators and validation messages, ensuring accessibility in error handling and button states.
Nov 15, 2025	3	Collaborated on profile UI testing with Cognito integration, created midterm application video, and participated in feature discussion and final submission.
Nov 17, 2025	2	Resolved UI bugs including spacing, color inconsistencies, and keyboard overlay, cleaned unused code.

Date	Hours	Description
Nov 19, 2025	1	Performed regression testing after Map feature update, made layout adjustments to prevent overlap.
Nov 20, 2025	4	Researched backend architecture and documentation, completed Docker setup and ran backend services locally, focused on front-end/back-end API linkage. Attended client meeting to discuss SHA-1 fingerprint, credentials, and Weather API issues. Implemented sign-in and sign-up screens, merged main branch updates and resolved auth conflicts.
Nov 22, 2025	2	Attended client follow-up meeting to adjust SHA-1 fingerprint and synchronized AWS Cognito clients by integrating required credentials. Discussed NOAA API and clarified front-end/back-end linkage using static JSON file. Continued backend research, Docker setup, and front-end/back-end linkage development including Edit Profile screen enhancements and conflict resolution. Logged AWS Cognito and Google integration challenges, requested Weather API keys.

Description of Work Done

During this development sprint, the Edit Profile screen was designed and fully implemented, including UI layout, form validation, navigation flows, and overall user experience enhancements. Compatibility was maintained through multiple merges from the main branch and resolved authentication-related conflicts. Backend documentation was reviewed, Docker installation was completed, and backend services were successfully run, allowing progress on linking the front-end with backend APIs.

Several challenges were encountered during testing, primarily with AWS Cognito: initial domain setup was blocked by credential issues, and Google account integration presented further difficulties. Additionally, a lack of access to the Weather Alert API Key impeded completion of some features. These issues were discussed during the November 22nd client meeting, where actions were taken to adjust the missing SHA-1 fingerprint in the Google Console, synchronize AWS Cognito with the client's web and app clients using the necessary credentials, and request the required API keys.

Commit Id: Author: chetan kaur <chetankaur@chetans-MacBook-Pro.local>

- commit cdc8e84506a6ffddd512b925043087a654dc1849
- commit 3c22c58909cf9384b56bba7a9d6624b782b028f0

- commit cdc8e84506a6ffddd512b925043087a654dc1849
- commit cba068afa783ea73e4b9cfd1958e42e242f1df7e
- commit 6bc968ad5ec3ead8d07330386f23ee7308f2c57b
- commit d689bf57f748bd1ad14c539b326b2277265611ea
- commit 7f04413a3ea01df5745a5e9cad83c5169bcd3d5b
- commit 7176dca075c1ca51a55236d4c88b32c43ae0a988
- commit 8a567fff0033f16f584dc8a4b4a2e33cf3b01512